

Value added course on Primavera P6 Syllabus

Total Duration: 32 hours

Topics Covered

Basic Concept of Project Management

UI of P6 Client

ROAD MAP

✓ Initiation

EPS Creation – Enterprise Project Structure

OBS Creation - Organizational Breakdown Structure

Assigning OBS to EPS

Project Creation, Open, Close & delete Project

✓ Planning

A. Scheduling

- 1. Calendar Creation & Assigning
- 2. WBS Creation Work Breakdown Structure
- 3. Activities Creation
- 4. Duration
- 5. Relationship
- 6. Critical path Method

B. Costing

- 1. Resource Creation
- 2. Resource Assigning
- ✓ Baseline Creation & Assigning
- ✓ Execution

UPDATION

1. Manual Updation



- 2. Automatic Updation
- ✓ Monitoring & Controlling
 - 1. EVM Earned Value Management
- ✓ Closure
 - A. Report Generation
 - 1. Graphical report
 - 2. Textual report

Course Outcome

- > Effective Scheduling
- > Identify Critical Path of the project
- > Better utilization of resource
- Project Progress Update
- ➤ Monitoring & Controlling project using Earned Value Management
- Reporting Skills